
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:46 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 049 Date: 23-Feb-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 06:00 pm Break: Over Time: 02:30

Const Calendar Day: 898

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Observe cable installation at east end anchorage, south saddle.

Oversight of FWS progress on installing 2 1/2" and 4" pipe along north barrier, westbound bridge

Bid Item: 067 C-PWS-056.06704-0120F4 Install & Adjust PWS 56-60

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

At 0715, I arrived at the east end anchorage. On the north side, PWS 54N was in the process of being
installed. James Sturgeon, the IW Foreman informed me that they had made the socket at 0705, and had
begun the install into the north saddle at 0710. I checked the socket and determined it the lock nut had a
9mm stickout and the face of the socket was 585mm form the 700mm mark.

0720: PWS 56S finished hauling.

0725: Socket for 54S made with a 7.5mm stickout, and the face of the socket 390 from the 500mm mark.

0745: The crew began installing 54S into the saddle. By 0835, the install was complete. I o.k.ed the install.

0945: I checked the twist in 56N and 56S along the main span catwalk. Neither portion had a net twist.

1015-1100: returned to the office for paperwork.

1100: I returned to the east anchorage, south side. 55S was ready to be installed, but the crew was
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awaiting slack from the tower. At 1140, the were given slack and at 1150, the began the install. They
worked for 5 minutes and took lunch break at 1200.

1145: PWS 57S finished hauling.

1545: I returned to the site to relieve the Caltrans inspector for the south side.

1550: 56S ready to be installed. I checked and o.k.ed the knife blade orientation. At 1600, the crew took
their afternoon break.

1555: PWS 58S finished hauling.

1620: The crew began the install of 56S. At 1710, 56S was installed and I bought off that it was done
correctly. However, due to the position of the hydrualic rams, I could not see one portion well. Before I
left the site at 1720, I asked Bob Brignano to double check that portion after the ram had been removed.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

At 0900, I discussed the day's work with David Law. He said the crew would be installing the 2 1/2" and 4"
piping along the north barrier, WB bridge all day. Damian Llanos would be welding outlets.

125 0-000-000.125
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